

08-28  
1 BILL NO. S-83-07-~~(2)~~

2 SPECIAL ORDINANCE NO. S- 175-83

3 AN ORDINANCE approving Change Order  
4 #1, for Res. 162-82, Lough Nest Street  
5 Lighting, with Weikel Line Company,  
in connection with the Board of Public  
Works.

6 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL  
7 OF THE CITY OF FORT WAYNE, INDIANA:

8 SECTION 1. That Change Order #1, for Res. 162-82,  
9 Lough Nest Street Lighting, with Weikel Line Company, in connec-  
10 tion with the Board of Public Works for:

11 Change Order #1, for Res. 162-82, Lough  
12 Nest Street Lighting is necessary for  
variation for estimated quantities;

13 this Change Order involves no money; all as more particularly  
14 set forth in the specifications, and which is on file with the  
15 Office of the Board of Public Works, and is by reference incor-  
16 porated herein, made a part hereof and is hereby in all things  
17 ratified, confirmed and approved.

18 SECTION 2. That this Ordinance shall be in full force  
19 and effect from and after its passage and any and all necessary  
20 approval by the Mayor.

21   
22 Councilmember

23 APPROVED AS TO FORM  
24 AND LEGALITY

25   
26 Bruce O. Boxberger, City Attorney  
27  
28  
29  
30  
31  
32

Read the first time in full and on motion by Scruggs,  
seconded by Scruggs, and duly adopted, read the second time  
by title and referred to the Committee City Utilities (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of  
\_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_.M., E.S.T.

DATE: 8-9-83

Sandra E. Kennedy  
CITY CLERK

Read the third time in full and on motion by Scruggs,  
seconded by Scruggs, and duly adopted, placed on its  
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 8-23-83

Sandra E. Kennedy  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne,  
Indiana, as (ZONING MAP) \_\_\_\_\_ (GENERAL) \_\_\_\_\_ (ANNEXATION) \_\_\_\_\_ (SPECIAL)  
(APPROPRIATION) \_\_\_\_\_ ORDINANCE \_\_\_\_\_ (RESOLUTION) NO. 1-175-83  
on the 23rd day of August, 1983.

ATTEST:

(SEAL)

Sandra E. Kennedy  
CITY CLERK

Ray A. E. E. E. E.  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on  
the 24th day of August, 1983, at the hour of  
11:30 o'clock 9.M., E.S.T.

Sandra E. Kennedy  
CITY CLERK

Approved and signed by me this 26th day of August  
1983, at the hour of 2:45 o'clock 9.M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR. - MAYOR

# CHANGE ORDER

Change Order No. 1  
 Project No. \_\_\_\_\_  
 Name of Project Lough Nest

Resolution No. 162-82  
 Board Order No. 115-81  
 Date 6-15-83

To: Weikel Line Company  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
003	411 L.F.	Install 2/c#4 alum wire in trench or conduit	0.42	\$ 172.62	
004	193 L.F.	Trench in earth - 20" deep	1.00	193.00	
005	56 L.F.	Bore or push 1½" tubing under drives, trees, walks, etc.	5.00	290.00	
006	7 L.F.	Install 1½" tubing in trench	1.00	7.00	
007	210 L.F.	Fine grading, seeding & mulch	0.38	79.80	
Total Decrease				\$ 732.42	
Total Increase				-----	
Net (Decrease) <del>(XXXXXX)</del> Contract Price				\$ 732.42	

The sum of \$ 732.42 is hereby ~~(XXXXX)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 3,657.50  
 Current Contract Price Adjusted by Previous Change Order \$ -----  
 New Contract Price Including This Change Order \$ 2,925.08

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by N/A calendar days due to this Change Order. The date for completion of all work shall be April 6, 1983. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Don R. Smith (Chief Engineer) Date 6/20/83

Accepted by: W. Wallace (Contractor) Date 6/23/83

Approved by: Carl E. Mead D.O.T. (City Engineer) Date 6-29-83

Approved by: [Signature] (Owner) Date 7/6/83

Buy R. Collins

Noted by: Robert C. Gachem (Clerk) Date 7/6/83

# CHANGE ORDER

Change Order No. \_\_\_\_\_  
 Project No. \_\_\_\_\_  
 Name of Project Lough Nest

Resolution No. 162-82  
 Board Order No. 115-81  
 Date 6-15-83

To: Weikel Line Company  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
001		Install 16' alum pole, 4' deep with poleset	\$ 82.50		
002		Install TC-100R lum & lamp	38.00		
003	411 LF	Install 2/c #4 alum wire in trench or conduit	0.42	\$ 172.62	
004	193 LF	Trench in earth - 20" deep	1.00	193.00	
005	56 LF	Bore or push 1½" tubing under drives, trees, walks, etc.	5.00	280.00	
Total Decrease				See sheet #2	
Total Increase				See sheet #2	
Net (Decrease) ( <del>XXXXXX</del> ) Contract Price				See sheet #2	

The sum of \$ 732.42 is hereby (~~XXXXXX~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 3,657.50  
 Current Contract Price Adjusted by Previous Change Order \$ \_\_\_\_\_  
 New Contract Price Including This Change Order \$ 2,925.08

The time provided for completion in the contract for this project is (unchanged) (~~XXXXXX~~) (~~XXXXXX~~) by N/A calendar days due to this Change Order. The date for completion of all work shall be April 6, 1983. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief Engineer) Date 6/20/83

Accepted by: [Signature] (Contractor) Date 6/23/83

Approved by: Carl E. Neal D.O.F. (City Engineer) Date 6-29-83

Approved by: [Signature] (Owner) Date 7-6-83

[Signature]

Attested by: [Signature] (Clerk) Date 7-6-83

BILL NO. S-83-08-28

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order #1, for Res. 162-82, Lough Nest  
Street Lighting, with Weikel Line Company, in connection with the  
Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

VICTURE L. SCRUGGS, CHAIRMAN

SAMUEL J. TALARICO, VICE CHAIRMAN

DONALD J. SCHMIDT

MARK E. GIAQUINTA

PAUL M. BURNS

*Victure Scruggs*

*Samuel J. Talarico*

*Donald J. Schmidt*

*Mark E. Giaquinta*

*Paul M. Burns*

*Concurred 8-23*

*J. Kennedy*

Admn. Appr.

TITLE OF ORDINANCE Change Order #1 for Res. 162-82, Lough Nest St. Lighting *08-28*  
DEPARTMENT REQUESTING ORDINANCE Board of Public Works *S-83-07-12*

SYNOPSIS OF ORDINANCE This change order #1 for Res. 162-82, Lough Nest St. Lighting  
is necessary for variation for estimated quantities.  
Contractor is Weikel Line Company.

EFFECT OF PASSAGE This is in conformance with the State Board of Accounts guideline:  
issued after their last audit.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) None

ASSIGNED TO COMMITTEE \_\_\_\_\_